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Consortium researchers
Architectural Design: άMichaniki-Geostaticiέ ςConsulting 
Engineers.

Structural Design: ά5hah{έ ¢ŜŎƘƴƛŎŀƭ {ǘǳŘƛŜǎ -
Consulting Engineers.

Electrical Design: άLb{¢!έ - Consulting Engineers, Galanis 
Konstantinos and Co. E.E.

Scientific Supervisor: Andreas Andreopoulos

Principal Researcher: Aimilios Koronaios

Coordinator (NTUA Faculty Members): D. Anastasiou, Civil 
Engineer

Architectural Design: A. Ravani, M. Kalevra, M. Katsiotis, I. 
Tampakopoulos

Structural Engineering: M. Panagiotou, D. Anastasiou

Electrical/Mechanical Engineering: G. Papadopoulos, N. 
Theodosis, G. Giannakoulias, A. Christofides

Study







Ç Supervision was provided by the Technical Services Directorate of NTUA.

Ç Contractor: AEGEK - EKTER S.A. - EMPEDOS S.A. Consortium

Ç The project was constructed without exceeding its budget.

Ç No work accidents occurred during the construction of the project..

*Significantly smaller than what results from the implementation of the relevant Presidential Decree.

Supervision of the construction

How it cost          Marketôs prices

Cost of the study                   260.000 ú                780.000 ú*

Study

Duration: 50 days

Cost of the supervision          200.000 ú         800.000 ú - 1.000.000 ú *

Duration of construction       11.10.2022                   30.4.2004             550 days

Start time               End time

Project Manager: Prof. Aim. Koronaios

Contractor: AEGEK - EKTER S.A. - EMPEDOS S.A. Consortium

Construction

Supervision: NTUA Technical Services 

Coordinator:Dimitrios Anastasiou, Civil Engineer

Maria Panagiotou-Nizamidis, Civil Engineer

Anna Ravani-Melissari, Architectural Engineer

Eleftheria Tsaglioti, Architectural Engineer

Panagiotis Vlassis, Civil Engineer

Dimitris Periklopoulos, Electrical Engineer

Vasilis Kapsalis, Mechanical Engineer

George Giannakoulias, Electrical Engineer T.E.

Budget 25.960.000 ϵ

.ǳƛƭŘƛƴƎǎΩ ǎǳǊŦŀŎŜǎ39.000 m2 

.ǳƛƭŘƛƴƎǎΩ ǾƻƭǳƳŜ133.500 m3 

/ƻƴŎǊŜǘŜΩǎ ǾƻƭǳƳŜ19.900 m3 

Concrete reinforcement 1.200.000 Kgr

Formwork surfaces 95.000 m2

Cost per m2 (with gardens) 650 ϵ



Work schedule (Gant charts)



Work schedule



July 2003

ȾŮɜŰɟɘəɧɠ əɚɎŭɞɠ əŰɖɟɑɤɜ

ȹŮɡŰŮɟŮɨɤɜ əɚɎŭɞɠ əŰɖɟɑɤɜ
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March 2004

Completed 

Under construction



Road construction

Base 

Sub-base 

March 2004



February 2002

August 2003



August 2002





17 September 2002



November 2002



November-December 2002 Å Contract signing

Å Demolition of existing structures



January 2003



January-April 2003
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